PROJECT PLANNING PHASE

Project Planning Template – Product Backlog, Sprint Planning, Stories & Story Points

Date	03 October 2026
Team ID	SWTID-2026-6390
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation (4 Marks)

The backlog is split into four sprints. Each row shows the epic, the user story, its story points, its priority and the team member responsible. Story points use the scale 1, 2, 3 and 5, where a bigger number means more effort. The team member names below are the planned owners and can be changed if the team decides on a different split.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member(s)
Sprint-1	User & Role Setup	**USN-1**	As an administrator, I can create the EEE test user and a second user with no bb roles, so that access can be tested for both.	2	High	Anisha R
Sprint-1	User & Role Setup	**USN-2**	As an administrator, I can create the roles bb1, bb2, bb3 and bb4, so that each operation has its own permission.	2	High	Santhalakshmi N
Sprint-1	Institution Details Table	**USN-3**	As an administrator, I can create the u_institution_details table with its fields and a Branch choice (ECE, EEE, CSE).	3	High	Pooja Padma R
Sprint-1	Institution Details Table	**USN-4**	As an administrator, I can add sample records for ECE, EEE and CSE, so that the Branch condition can be tested.	1	High	Gopika S
Sprint-2	READ ACL	**USN-5**	As a security administrator, I can create the READ ACL on u_institution_details with the bb1 role and the condition Branch = EEE.	3	High	Santhalakshmi N
Sprint-2	READ ACL	**USN-6**	As a security administrator, I can add the advanced script using gs.hasRole() that allows admin and bb1 and denies everyone else.	3	High	Pooja Padma R
Sprint-2	READ ACL	**USN-7**	As a tester, I can impersonate the EEE user, the no-role user and the administrator, and check what each one can see.	3	High	Gopika S
Sprint-3	CREATE & WRITE ACL	**USN-8**	As a security administrator, I can create the CREATE ACL that requires bb2.	2	Medium	Anisha R

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member(s)
Sprint-3	CREATE & WRITE ACL	**USN-9**	As a security administrator, I can create the WRITE ACL that requires bb3.	2	Medium	Santhalakshmi N
Sprint-3	CREATE & WRITE ACL	**USN-10**	As a tester, I can check create and edit access for a user with bb1 + bb2 and then bb1 + bb2 + bb3.	3	High	Gopika S
Sprint-4	DELETE ACL & Final Testing	**USN-11**	As a security administrator, I can create the DELETE ACL that requires bb4.	2	Medium	Pooja Padma R
Sprint-4	DELETE ACL & Final Testing	**USN-12**	As a tester, I can test the full role set (bb1 to bb4) and the administrator, and take screenshots of the results.	3	High	Anisha R and Gopika S
Sprint-4	DELETE ACL & Final Testing	**USN-13**	As a team, we can complete the project report and the sprint tracker using our own results.	2	Medium	Pooja Padma R and Santhalakshmi N

Sprint-wise Estimation


Sprint	Planned Story Points	Focus
Sprint-1	8	Users, roles, table and sample records
Sprint-2	9	READ ACL, script and read testing
Sprint-3	7	CREATE and WRITE ACLs with testing
Sprint-4	7	DELETE ACL, full testing and report

Project Tracker, Velocity and Burndown Chart (4 Marks)

The sprint dates below are the planned dates. The last two columns are left empty on purpose and should be filled in by the team as each sprint is actually finished.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	8	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	9	6 Days	11 Oct 2026	16 Oct 2026		
Sprint-3	7	6 Days	17 Oct 2026	22 Oct 2026		
Sprint-4	7	6 Days	23 Oct 2026	28 Oct 2026		

Velocity: Total planned story points = 31 and the number of sprints = 4, so the average planned velocity = 31 / 4 = 7.75 story points per sprint.



Burndown Interpretation

The burndown chart shows how many story points are still left after each sprint. The ideal line goes down evenly to zero. The planned line follows our sprint plan, with 31 points at the start and 23, 14, 7 and 0 points remaining after Sprints 1 to 4. When the sprints are finished, the actual remaining points can be added to compare with this plan.

Definition of Done

- The EEE user, a no-role test user and the roles bb1 to bb4 are created.

- The u_institution_details table, its fields and the Branch choices are set up.
- ECE, EEE and CSE sample records are added.
- The READ ACL with Branch = EEE and the gs.hasRole() script is working, and checked by impersonation.
- The CREATE (bb2), WRITE (bb3) and DELETE (bb4) ACLs are created and tested.
- All role combinations are tested and the screenshots are taken from our own ServiceNow instance.
- The project report and this sprint tracker are completed.